April 23, 2004
Project 184 Weekly Update
Website: www.project184.org

Our New Toll Free Project 184 information number is now working. The new number
is 1-(866)-776-5184 or 1-(866)-project184.

Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending April 23, 2004

Mill to Bull Tunnel/Spillway 20

District and EN2 Resources representatives met with USFS representatives on April 21 to
discuss the District environmental review and agency consultation/permitting process,
project schedule, and USFS staff questions regarding Spillway 20 operations and the
limited capacity of the Bull Creek Tract road culvert. Per the USFS staff request, the
Didtrict is now undertaking additional technical evaluations (hydrologic, stream channel,
and nearby dlide stability) relative to Spillway 20 operations. A construction bid
specifications review meeting was also held with District, EN2 Resources, and Owen
Engineering representatives on April 20.

L ake Aloha Dam Maintenance and Telemetry Station I nstallation Project

On April 19, the District Board adopted the Mitigated Negative Declaration and
Mitigation Monitoring and Reporting Program, and approved the Project in accordance
with CEQA requirements. District and EN2 Resources representatives prepared and filed
the necessary notices with the State Clearinghouse and County Clerk, and also began
preparing applications and other requests for permitting/resource agency approvalsin
accordance with identified permit, waiver, and consistency review requirements.

Ecological Resource Committee (ERC)

Didtrict staff transmitted a proposed agenda to members of the ERC confirming and
identifying the scope of discussion topics for the April 27 meeting at the District’s Board
meeting room.

Relicensing Activities

The District and Forest Service participated in a March 31 meeting to discuss
District/USFS schedules and review processes for CIP engineering and construction
actions for 2004 and 2005. District management, Project Engineers and consultants, and
Forest Service management and representatives from the Placerville, Pacific, and Lake
Tahoe Basin Management Unit districts participated in the meeting, which included a
project-by-project review and discussion of contacts and procedures for planning and
Forest Service review of the projects.

Camp 2 Short-Cut Access Road




The USFS indicated that it has decided not to permit the Didtrict to rehabilitate and use
the Camp 2 Short-Cut Road on a seasonal basis as the District had requested, and that the
road will be permanently closed. The District will continue planning and consulting with
the USFS on required actions for stabilizing a surface slide and addressing vandalism of a
National Register of Historic Places-eligible rock wall on the primary Camp 2 access
road.

Project 184 Relicensing Support

The District and USFS have rescheduled a coordination meeting from March 15 to March
31 to discuss Relicensing Settlement Agreement, District Capital Improvement Program,
and Mill to Bull Tunnel Project completion activities and priorities.

SPI Plum Creek Staging Area SWPPP Maintenance

District Camp 5 staff replaced and improving SWPPP BMPs at the Plum Creek staging
area based on poor performance of the existing SWPPP BMPs during this past winter.
The improvements to the BMPs include installing larger diameter straw wattles,
reorienting the layout of the wattles, and re-grading and placement of 6-12 inch rock in
the main drainage area to reduce erosion and better contain sediment.

Mill Creek Diversion Modification Project (Bore Hole)

Didtrict staff met on March 10 to discuss the potential methods, feasibility and
environmental considerations of drilling the bore hole from Mill Creek downward to the
Mill to Bull Tunnel, versus the currently proposed drilling of the bore hole from the Mill
to Bull Tunnel upward to Mill Creek. Reconsideration of the construction methods is
partly in response to comments from R. Kanz of the SWRCB on the District’s CEQA
Initial Study that the District should reconsider the Mill Creek downward drilling
method. District is evaluating its options.

2004 Project 184 Planned CIP Projects:

Hazel Creek Tunnel

Lake Aloha Telemetry/Dam Repairs

Spillway 20

Camp 2 Bridge and Slide

Silver Lake Spillway Automation

Echo Lake Outlet VValve Automation/Spillway Valve
Slide Repairs Flume 6& 7,

Specia Use Permit/ Road Work

New Canal SCADA Alarms

Install Weather Station

Replace Flume 52

Rebuild Spillway Chutes

Engineering For Flumes 31, 49-50 Concrete Flume
Engineering Echo Conduit and Tunnel Repairs
Replacement of Deer Fencing Beat one

Fence Camp 5
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Ecological Resour ces Committee meeting planned for April 27th, 2004 M eeting
The next ERC mesting is scheduled for April 27, at 0900. Final meeting minutes have
been circulated to al parties.

* Akin Power house Water Quality Monitoring

The final water quality monitoring events were performed on December 17 and 19
upstream and downstream of the Akin Powerhouse. The monitoring began in mid-
October and was performed an average of once per week to assess potential changesin
water quality during awide range of start- up and testing procedures for the powerhouse.
Results indicate that Akin Powerhouse operations had negligible effects on South Fork
American River water quality conditions during the monitoring periods.

SWPPP measures are in place and inspections are being performed as required.

* Power house Update:

EID is operating the powerhouse between 18 to 20mw. Currently we are operating both
Units 24 hours a day, while we perform further testing. Powerhouse will be down
between 4/27/04 to 4/28/04 by midnight to allow PG& E to service transmission lines.

*Canal

The flows in the cana are being regulated by A-12 requirements for minimum fish flows.
Fish life this month per the settlement agreement is 110cfs at A-12, beginning March 1s.
Current flows in canal are ranging between 135-145 cfs. The canal is being patrolled on a
daily basis and there have been no major problems found which would prevert the canal
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable
and safe operation of the canal. Further automation of the Diversion Structure is planned
to control A-12 (Fish Release’s) and A-11 (cana flows).

EID is continually working on its automation to control the Diversion Structure at the
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow
requirements and place balance of water in the canal at A-11. Thiswill alow EID to
operate with much tighter flows, maximizing generation production. Mead & Hunt
continues to provide engineering support on the remaining tasks to be completed at
intake.

It was determined by Carlton Engineering that additional vertical drilling would need to
be done on the Canal Bench to measure water levels with in the berm on dide 6 & 7. This
will be accomplished using a small hand held unit. The additional drilling was completed
February 10 along with SWPPP.

EID isin the preliminary stages of beginning work on the Hazel Creek Tunnel. Access
road and site clearing is scheduled to begin February 9, 2004, with burning of brush
scheduled to be completed by March 31, 2004. This project is expected to be in progress
between February 9 though October 31, 2004, at which time EID expects to be

compl eted.



EID hasreceived all its project signs and will be installing these new EID signs
throughout our Project 184. The lakes will receive new signage this spring when the
snow melts. I ce war ning signs have been posted at L akesto warn fisherman of
changing lake levels.

Tributary flows:
Esmeralda and Ogilby are not being utilized in canal, as of this report; however if bypass
flows are above minimums EID will utilize the water as needed.

Echo L ake
The flashboards have been removed from the spillway and the facilities have been
winterized.

CaplesL ake
The flashboards have been removed from the spillway and the facilities have been

winterized. | CE warning sign have been posted at lakes, warning fisherman of changing
lake levels. EID plans to draw Caples Lake down as required to prevent early spill.
Planned releases for Caples creek this week are 18cfs due to increased runoff.

Silver Lake
The Radial Gates were close on Saturday April 10t and the Lake is starting to fill.
Beginning installation of conduit for automatic gate operation.

Lake Aloha

Lake Alohais shut down for the winter, which is the normal operating pattern.

A vidit to the Lake was made on Thursday April 8t at that time the Lake elevation was.
Staff 13.7ft. =1195 &f.

A trip was made to Pyramid Creek (A-40) on January 29, Staff Reading 1.72=12.9cfs.
A trip was made to Echo Lake the week of January 19t but readings could not be taken
due to the amount of snow on the staff. Everything appears to be normal.

DWR Bulletin 120 statesthat it’'sa Dry Year not Below Normal.

Listed below arethe Projectsreadings for April 26, 2004, taken from SCADA:

Staff Ac. Ft. Dr aft
Echo Lake 0 0 0
Echo Conduit 0 0 0
Echo Creek 1.80 22.5cfs
Caples Lake 44.04 12,271 13.1cfs
Silver Lake 18.96 6,816 16.4 cfs
Pyramid Creek 2.74 60.28 cfs

There is 145.6 cfs @ A-11cfs being released into the canal at Intake and 213.6 cfs
flowing in the South Fork of the American River at Intake.




A-17 Forebay Storage 3797.08 = 295 AF
A-18 EID Irrigation Usage is .78 = 14.17 cfs

Mark Korkowski Steve Lindstrom

Co-Head Hydro Operations Water System Supervisor
530-647-5152 530-647-5169



